NASA E	VA Gamify					
ID	Task Name	Deliverables	% Complete	Start	Finish	Resource Names
0	NASA EVA Gamify		26%	Mon 1/29/18	Sun 4/22/18	
1	Milestone 1		99%	Mon 1/29/18	Sun 2/18/18	
2	Communications Plan		100%	Mon 1/29/18	Fri 2/2/18	
3	Plan Project Communications		100%	Mon 1/29/18	Fri 2/2/18	Jakki,Mike,Kevin,Vicki,Okey
4	Identified Stakeholders		100%	Sun 2/11/18	Sun 2/11/18	
5	Document Project Stakeholders	List of Stakeholders	100%	Sun 2/11/18	Sun 2/11/18	Vicki
6	Conduct Stakeholder Analysis	Stakeholder Analysis Grids	100%	Sun 2/11/18	Sun 2/11/18	Vicki
7	Project Scope Statement		100%	Thu 2/8/18	Sun 2/18/18	
8	Define Project Scope	Definition of Project Scope	100%	Thu 2/8/18	Thu 2/15/18	Mike,Jakki,Kevin,Vicki,Okey
9	Identify Project Exclusions	Project Exclusions	100%	Thu 2/8/18	Thu 2/15/18	Mike,Jakki,Kevin,Vicki,Okey
10	Document Assumptions and Constraints	List of Assumptions	100%	Thu 2/15/18	Sun 2/18/18	Vicki
11	Document Project Scope	Project Scope	100%	Sun 2/18/18	Sun 2/18/18	Vicki
12	Project Charter		100%	Sun 2/11/18	Sun 2/11/18	
13	Document Goals, Objectives, Strategies and Plans	Project Charter	100%	Sun 2/11/18	Sun 2/11/18	Vicki
14	Project Environment		100%	Mon 1/29/18	Sun 2/18/18	
15	Prepare Individual Environments (IIS, PHP, MySQL/MariaDB, MediaWiki)		100%	Mon 1/29/18	Sun 2/18/18	Jakki,Mike,Kevin,Vicki,Okey
16	Set Up CentOS7 environment		100%	Mon 1/29/18	Sun 2/18/18	Kevin
17	Submit Project Charter, Stakeholder Analysis, Project Schedule, Project Management Plan		0%	Sun 2/18/18	Sun 2/18/18	Mike
18	Milestone 2		0%	Mon 2/5/18	Sun 3/11/18	
19	Set Up GitHub		0%	Mon 2/19/18	Sun 2/25/18	Jakki
20	Define Templates		0%	Mon 2/19/18	Sun 2/25/18	
21	Requirements Document Template		0%	Mon 2/19/18	Sun 2/25/18	Vicki
22	Design Document Template		0%	Mon 2/19/18	Sun 2/25/18	Vicki
23	Database Design Template		0%	Mon 2/19/18	Sun 2/25/18	Vicki
24	Test Script Template		0%	Mon 2/19/18	Sun 2/25/18	Vicki
25	Test Report Template		0%	Mon 2/19/18	Sun 2/25/18	Vicki
26	Handover Document Template		0%	Mon 2/19/18	Sun 2/25/18	Vicki
27	Requirements Document		0%	Mon 2/5/18	Wed 3/7/18	
28	Collect Project Requirements	Requirements Worksheets	0%	Mon 2/5/18	Thu 2/22/18	Mike,Jakki,Kevin,Vicki,Okey
29	Develop Requirements Traceability Matrix	Requirements Traceability Matrix	0%	Thu 2/22/18	Sun 2/25/18	Vicki
30	Produce Requirements Document	Project Requirements Document	0%	Thu 2/22/18	Sun 2/25/18	Vicki
31	Get Approval from Customer	Business Approval	0%	Sun 2/25/18	Wed 3/7/18	Mike
32	User Profile	• •	0%	Fri 2/23/18	Sun 3/4/18	
33	Design		0%	Fri 2/23/18	Thu 3/1/18	Mike, Jakki, Kevin, Vicki, Okey
34	Document	User Profile Design	0%	Fri 3/2/18	Sun 3/4/18	Vicki
35	Game		0%	Fri 2/23/18	Sun 3/4/18	
36	Design		0%	Fri 2/23/18	Thu 3/1/18	Kevin, Jakki, Mike, Vicki, Okey
37	Document	Game Design	0%	Fri 3/2/18	Sun 3/4/18	Vicki
38	User Interface		0%	Fri 3/2/18	Sat 3/10/18	
39	Design		0%	Fri 3/2/18	Thu 3/8/18	Jakki,Mike,Kevin,Vicki,Okey
40	Document	User Interface Design	0%	Sat 3/10/18	Sat 3/10/18	Vicki
41	Database	- C	0%	Fri 3/2/18	Sat 3/10/18	
42	Design		0%	Fri 3/2/18	Thu 3/8/18	Jakki,Mike,Kevin,Vicki,Okey
43	Document	Database Design	0%	Sat 3/10/18	Sat 3/10/18	Jakki
44	Verify all documentation is in GitHub	<u> </u>	0%	Sun 3/11/18	Sun 3/11/18	Vicki

Task Na	lame	Deliverables	% Complete	Start	Finish	Resource Names
45 Si	Submit Requirements Document, User Profile Design, Game Design, User		0%	Sun 3/11/18	Sun 3/11/18	Mike
Ir	nterface Design, Database Design					
46 <b>Mile</b>	estone 3		0%	Fri 3/9/18	Sun 4/1/18	
47 <b>D</b>	Database		0%	Fri 3/9/18	Thu 3/29/18	
48	Develop	Database Script	0%	Fri 3/9/18	Thu 3/15/18	Jakki
49	Test Script	Test Script	0%	Mon 3/19/18	Thu 3/22/18	Okey,Vicki
50	Update Design Document	Database Design	0%	Fri 3/23/18	Thu 3/29/18	Jakki
51	Document	Test Report	0%	Thu 3/22/18	Thu 3/29/18	Okey
52 <b>U</b>	Jser Profile		0%	Fri 3/16/18	Sat 3/31/18	
53	Code	Code	0%	Fri 3/16/18	Thu 3/22/18	Mike,Jakki
54	Test	Test Script	0%	Fri 3/23/18	Thu 3/29/18	Okey,Vicki
55	Update Design Document	User Profile Design	0%	Fri 3/30/18	Sat 3/31/18	Vicki
56	Document	Test Report	0%	Sat 3/31/18	Sat 3/31/18	Okey
57 <b>G</b>	Game	·	0%	Fri 3/16/18	Sat 3/31/18	
58	Code	Code	0%	Fri 3/16/18	Thu 3/22/18	Kevin,Vicki
59	Test	Test Script	0%	Fri 3/23/18	Thu 3/29/18	Okey,Jakki
60	Update Design Document	Game Design	0%	Fri 3/30/18	Sat 3/31/18	Vicki
61	Document	Test Report	0%	Sat 3/31/18	Sat 3/31/18	Okey
62 V	/erify all documentation is in GitHub		0%	Sat 3/31/18	Sat 3/31/18	Vicki
fo	Submit Database Script, User Profile Code, Game Code, Testing Reports or Database, Database Documentation, User Profile Documentation, Game Documentation		0%	Sun 4/1/18	Sun 4/1/18	Mike
64 <b>Mile</b>	estone 4		0%	Mon 4/2/18	Sun 4/22/18	
65 <b>H</b>	landover Document		0%	Mon 4/2/18	Sun 4/22/18	
66	Define		0%	Mon 4/2/18	Thu 4/5/18	Kevin, Vicki, Jakki, Mike, Okey
67	Document		0%	Fri 4/6/18	Wed 4/11/18	Vicki
68	Review Document		0%	Thu 4/12/18	Fri 4/20/18	Vicki, Kevin, Jakki, Mike, Okey
69	Final Edits	Handover Document	0%	Sat 4/21/18	Sat 4/21/18	Vicki
70	Verify all documentation is in GitHub		0%	Sat 4/21/18	Sat 4/21/18	Vicki
71	Submit Handover Documention		0%	Sun 4/22/18	Sun 4/22/18	Mike