Designation Park Number	NASA E	√A Gamify					
Milestone 100% Mon 1729/18 Sun 218/18 Sun 218/1			Deliverables	· · · · · · · · · · · · · · · · · · ·			Resource Names
Communications Plan	0						
Plan Project Communications							
	2	Communications Plan		100%	Mon 1/29/18	Fri 2/2/18	
S Document Project Stakeholders List of Stakeholders 100% Sun 2/11/18 Sun 2/11/18 Vick 7 Project Scope Statement 100% Thu 2/8/18 Sun 2/11/18 Vick 8 Define Project Scope Definition of Project Scope 100% Thu 2/8/18 Tun 2/15/18 Mike, Jakki, Kevin, Vicki, Okey 9 Identify Project Scope Deciment Facture Project Scope 100% Thu 2/8/18 Tun 2/15/18 Mike, Jakki, Kevin, Vicki, Okey 10 Document Facture Project Scope Project Scope 100% Thu 2/15/18 Mike, Jakki, Kevin, Vicki, Okey 11 Document Folicity Scope Project Scope 100% Sun 2/11/18 Sun 2/11/18 Vicki 12 Project Charter 100% Sun 2/11/18 Sun 2/11/18 Vicki 13 Document Folicity Scope Project Charter 100% Sun 2/11/18 Sun 2/11/18 </td <td>3</td> <td>Plan Project Communications</td> <td></td> <td>100%</td> <td>Mon 1/29/18</td> <td>Fri 2/2/18</td> <td>Jakki, Mike, Kevin, Vicki, Okey</td>	3	Plan Project Communications		100%	Mon 1/29/18	Fri 2/2/18	Jakki, Mike, Kevin, Vicki, Okey
Conduct Stakeholder Analysis Stakeholder Analysis Gnds 100% Snn 2/11/18 Snn 2/11/18 Snn 2/11/18 Vicki	4	Identified Stakeholders		100%	Sun 2/11/18	Sun 2/11/18	
Project Scope Statement	5	Document Project Stakeholders	List of Stakeholders	100%	Sun 2/11/18	Sun 2/11/18	Vicki
Berline Project Scope	6	Conduct Stakeholder Analysis	Stakeholder Analysis Grids	100%	Sun 2/11/18	Sun 2/11/18	Vicki
	7	Project Scope Statement		100%	Thu 2/8/18	Sun 2/18/18	
Document Assumptions and Constraints List of Assumptions 100% Sun 2/18/18 Sun 2/18/18 Vicki	8	Define Project Scope	Definition of Project Scope	100%	Thu 2/8/18	Thu 2/15/18	Mike,Jakki,Kevin,Vicki,Okey
11	9	Identify Project Exclusions	Project Exclusions	100%	Thu 2/8/18	Thu 2/15/18	Mike,Jakki,Kevin,Vicki,Okey
Project Charter 100% Sun 2/11/18 Sun 2/11/18 Vicid	10	Document Assumptions and Constraints	List of Assumptions	100%	Thu 2/15/18	Sun 2/18/18	Vicki
13	11	Document Project Scope	Project Scope	100%	Sun 2/18/18	Sun 2/18/18	Vicki
Project Environment 100% Mon 1/29/18 Sun 2/18/18	12	Project Charter		100%	Sun 2/11/18	Sun 2/11/18	
Prepare Individual Environments (IS, PHP, MySQL/Maria DB, Mon I/29/18 Sun 2/18/18 Jakki, Mike, Kevin, Vicki, Okey	13	Document Goals, Objectives, Strategies and Plans	Project Charter	100%	Sun 2/11/18	Sun 2/11/18	Vicki
MediaWilk 16	14	Project Environment		100%	Mon 1/29/18	Sun 2/18/18	
Set Up CertIOS7 environment	15	Prepare Individual Environments (IIS, PHP, MySQL/MariaDB,		100%	Mon 1/29/18	Sun 2/18/18	Jakki,Mike,Kevin,Vicki,Okey
Submit the following documents: Project Charter, Stakeholder Analysis, Project Schedule, Project Management Plan		MediaWiki)					
Milestone 2	16	Set Up CentOS7 environment		100%	Mon 1/29/18	Sun 2/18/18	Kevin
Milestone 2	17	Submit the following documents: Project Charter, Stakeholder Analysis,		100%	Sun 2/18/18	Sun 2/18/18	Mike
190		Project Schedule, Project Management Plan					
100							
	18	Milestone 2		99%	Mon 2/5/18	Sun 3/11/18	
21	19	Update Milestone 1 Documents		100%	Sun 2/25/18	Thu 3/1/18	
Update Stakeholder Analysis 100% Sun 2/25/18 Thu 3/1/18 Mike	20	Update Project Charter		100%	Sun 2/25/18	Thu 3/1/18	Vicki
23 GitHub	21	Update Project Management Plan		100%	Sun 2/25/18	Thu 3/1/18	Vicki
Set Up GitHub	22	Update Stakeholder Analysis		100%	Sun 2/25/18	Thu 3/1/18	Mike
Define Folder Structure	23	GitHub		100%	Mon 2/19/18	Fri 3/2/18	
Create Job Aid 100% Sun 2/25/18 Thu 3/1/18 Jakki	24	Set Up GitHub		100%	Mon 2/19/18	Sun 2/25/18	Jakki
Create Folder Structure	25	Define Folder Structure		100%	Thu 3/1/18	Thu 3/1/18	Mike,Jakki,Kevin,Vicki,Okey
28 Define Templates 100% Mon 2/19/18 Wed 2/28/18 Collect Project Requirements Template 100% Mon 2/19/18 Sun 2/25/18 Vicki 30 Design Template (used for both Game and User Profile) Design Template 100% Mon 2/19/18 Sun 2/25/18 Vicki 31 Test Plan Template 100% Mon 2/19/18 Sun 2/25/18 Vicki 32 Test Script Template 100% Mon 2/19/18 Wed 2/28/18 Vicki 33 Test Report Template 100% Mon 2/19/18 Wed 2/28/18 Vicki 34 Requirements Test Report Template 100% Mon 2/19/18 Wed 2/28/18 Vicki 35 Collect Project Requirements 100% Mon 2/19/18 Sat 3/3/18 Vicki 36 Document Requirements 100% Mon 2/5/18 Thu 2/22/18 Mike,Jakki,Kevin,Vicki,Okey 37 Test Plan 100% Sun 2/25/18 Sat 3/3/18 Vicki 38 Creat Test Plan Test Plan 100% Sun 3/15/18 Sat 3/3/18 Ok	26	Create Job Aid		100%	Sun 2/25/18	Thu 3/1/18	Jakki
29 Requirements Template Requirements Template 100% Mon 2/19/18 Sun 2/25/18 Vicki 30 Design Template (used for both Game and User Profile) Design Template 100% Mon 2/19/18 Wed 2/28/18 Vicki 31 Test Plan Template 100% Mon 2/19/18 Sun 2/25/18 Vicki 32 Test Script Template 100% Mon 2/19/18 Wed 2/28/18 Vicki 33 Test Report Template 100% Mon 2/19/18 Wed 2/28/18 Vicki 34 Requirements Test Report Template 100% Mon 2/19/18 Wed 2/28/18 Vicki 35 Test Report Template 100% Mon 2/19/18 Wed 2/28/18 Vicki 36 Collect Project Requirements 100% Mon 2/5/18 Thu 2/22/18 Sat 3/3/18 Vicki 37 Test Plan 100% Mon 2/5/18 Fri 3/9/18 Vicki 38 Create Test Plan 100% Sun 2/25/18 Fri 3/9/18 Vicki 39 Review Test Plan 100%	27	Create Folder Structure		100%	Thu 3/1/18	Fri 3/2/18	Jakki
Design Template (used for both Game and User Profile) Design Template 100% Mon 2/19/18 Wed 2/28/18 Vicki	28	Define Templates		100%	Mon 2/19/18	Wed 2/28/18	
Test Plan Template Test Plan Template Test Plan Template 100% Mon 2/19/18 Sun 2/25/18 Vicki	29	Requirements Template	Requirements Template	100%	Mon 2/19/18	Sun 2/25/18	Vicki
32 Test Script Template Test Script Template 100% Mon 2/19/18 Wed 2/28/18 Vicki 33 Test Report Template 100% Mon 2/19/18 Wed 2/28/18 Vicki 34 Requirements 100% Mon 2/5/18 Sat 3/3/18 Vicki 35 Collect Project Requirements 100% Mon 2/5/18 Thu 2/22/18 Mike,Jakki,Kevin,Vicki,Okey 36 Document Requirements 100% Thu 2/22/18 Sat 3/3/18 Vicki 37 Test Plan 100% Sun 2/25/18 Fri 3/9/18 Vicki 38 Create Test Plan 100% Sun 2/25/18 Fri 3/9/18 Okey 39 Review Test Plan 100% Sat 3/3/18 Thu 3/8/18 Okey 40 Review Test Plan 100% Sat 3/3/18 Thu 3/8/18 Vicki 41 Familiarizing with Project's COTS Technology 99% Mon 2/19/18 Sun 3/11/18 Kevin 42 Meza 100% Mon 2/19/18 Sun 3/11/18 Kevin	30	Design Template (used for both Game and User Profile)	Design Template	100%	Mon 2/19/18	Wed 2/28/18	Vicki
32 Test Script Template Test Report Template 100% Mon 2/19/18 Wed 2/28/18 Vicki 33 Test Report Template 100% Mon 2/19/18 Wed 2/28/18 Vicki 34 Requirements 100% Mon 2/5/18 Sat 3/3/18 Vicki 35 Collect Project Requirements 100% Mon 2/5/18 Thu 2/22/18 Mike,Jakki,Kevin,Vicki,Okey 36 Document Requirements 100% Thu 2/22/18 Sat 3/3/18 Vicki 37 Test Plan 100% Sun 2/25/18 Fri 3/9/18 Vicki 38 Create Test Plan 100% Sun 2/25/18 Fri 3/9/18 Okey 39 Review Test Plan 100% Sat 3/3/18 Thu 3/8/18 Okey 40 Revies Test Plan 100% Sat 3/3/18 Thu 3/8/18 Vicki 41 Familiarizing with Project's COTS Technology 99% Mon 2/19/18 Sun 3/11/18 Kevin 42 MediaWiki MediaWiki 40 NediaWiki Mon 2/19/18 Non 2/19/18							
33 Test Report Template 100% Mon 2/19/18 Wed 2/28/18 Vicki 34 Requirements 100% Mon 2/5/18 Sat 3/3/18 Sat 3/3/18 35 Collect Project Requirements 100% Mon 2/5/18 Thu 2/22/18 Mike,Jakki,Kevin,Vicki,Okey 36 Document Requirements 100% Thu 2/22/18 Sat 3/3/18 Vicki 37 Test Plan 100% Sun 2/25/18 Fri 3/9/18 Fri 3/9/18 38 Create Test Plan 100% Sun 2/25/18 Sat 3/3/18 Okey 39 Review Test Plan 100% Sat 3/3/18 This 3/9/18 Mike,Jakki,Kevin,Vicki,Okey 40 Revise Test Plan 100% Sat 3/3/18 Fri 3/9/18 Vicki 41 Familiarizing with Project's COTS Technology 99% Mon 2/19/18 Sun 3/11/18 Kevin 42 Meza 100% Mon 2/19/18 Sun 3/11/18 Kevin 43 MediaWiki 99% Mon 2/19/18 Sun 3/11/18 Kevin		Test Plan Template	Test Plan Template				
34 Requirements 100% Mon 2/5/18 Sat 3/3/18 Mike,Jakki,Kevin,Vicki,Okey 35 Collect Project Requirements 100% Mon 2/5/18 Thu 2/22/18 Mike,Jakki,Kevin,Vicki,Okey 36 Document Requirements 100% Thu 2/22/18 Sat 3/3/18 Vicki 37 Test Plan 100% Sun 2/25/18 Fri 3/9/18 Vicki 38 Create Test Plan 100% Sun 2/25/18 Sat 3/3/18 Okey 39 Review Test Plan Test Plan 100% Sat 3/3/18 Thu 3/8/18 Mike,Jakki,Kevin,Vicki,Okey 40 Revise Test Plan Test Plan 100% Fri 3/9/18 Fri 3/9/18 Vicki 41 Familiarizing with Project's COTS Technology 99% Mon 2/19/18 Sun 3/11/18 Kevin 42 Meza MediaWiki Mon 2/19/18 Sun 3/11/18 Kevin	32	Test Script Template	Test Script Template	100%	Mon 2/19/18	Wed 2/28/18	Vicki
35 Collect Project Requirements 100% Mon 2/5/18 Thu 2/22/18 Mike,Jakki,Kevin,Vicki,Okey 36 Document Requirements 100% Thu 2/22/18 Sat 3/3/18 Vicki 37 Test Plan 100% Sun 2/25/18 Fri 3/9/18 Pri 3/9/18 38 Create Test Plan 100% Sun 2/25/18 Sat 3/3/18 Okey 39 Review Test Plan 100% Sat 3/3/18 Thu 3/8/18 Mike,Jakki,Kevin,Vicki,Okey 40 Revise Test Plan 100% Fri 3/9/18 Fri 3/9/18 Vicki 41 Familiarizing with Project's COTS Technology 99% Mon 2/19/18 Sun 3/11/18 Kevin 42 Meza 100% Mon 2/19/18 Sun 3/11/18 Kevin 43 MediaWiki 99% Mon 2/19/18 Sun 3/11/18 Kevin	33	Test Report Template	Test Report Template	100%	Mon 2/19/18	Wed 2/28/18	Vicki
36 Document Requirements Project Requirements 100% Thu 2/22/18 Sat 3/3/18 Vickin 37 Test Plan 100% Sun 2/25/18 Fri 3/9/18 Fri 3/9/18 Create Test Plan Sat 3/3/18 Okey 39 Review Test Plan 100% Sat 3/3/18 Thu 3/8/18 Mike,Jakki,Kevin,Vicki,Okey 40 Revise Test Plan Test Plan 100% Fri 3/9/18 Fri 3/9/18 Vicki 41 Familiarizing with Project's COTS Technology 99% Mon 2/19/18 Sun 3/11/18 Kevin 42 Meza 100% Mon 2/19/18 Sun 3/11/18 Kevin 43 MediaWiki MediaWiki Fri 3/9/18 Sun 3/11/18 Kevin	34	Requirements		100%	Mon 2/5/18	Sat 3/3/18	
37 Test Plan 100% Sun 2/25/18 Fri 3/9/18 Mike, Jakki, Kevin, Vicki, Okey 38 Create Test Plan 100% Sun 2/25/18 Sat 3/3/18 Okey 39 Review Test Plan 100% Sat 3/3/18 Thu 3/8/18 Mike, Jakki, Kevin, Vicki, Okey 40 Revise Test Plan 100% Fri 3/9/18 Fri 3/9/18 Vicki 41 Familiarizing with Project's COTS Technology 99% Mon 2/19/18 Sun 3/11/18 Kevin 42 MediaWiki MediaWiki 99% Mon 2/19/18 Sun 3/11/18 Kevin		·					Mike,Jakki,Kevin,Vicki,Okey
38 Create Test Plan 100% Sun 2/25/18 Sat 3/3/18 Okey 39 Review Test Plan 100% Sat 3/3/18 Thu 3/8/18 Mike,Jakki,Kevin,Vicki,Okey 40 Revise Test Plan 100% Fri 3/9/18 Fri 3/9/18 Vicki 41 Familiarizing with Project's COTS Technology 99% Mon 2/19/18 Sun 3/11/18 Kevin 42 Meza 100% Mon 2/19/18 Sun 3/11/18 Kevin 43 MediaWiki 99% Mon 2/19/18 Sun 3/11/18 Kevin		Document Requirements	Project Requirements	100%	·		Vicki
39 Review Test Plan 100% Sat 3/3/18 Thu 3/8/18 Mike,Jakki,Kevin,Vicki,Okey 40 Revise Test Plan 100% Fri 3/9/18 Fri 3/9/18 Vicki 41 Familiarizing with Project's COTS Technology 99% Mon 2/19/18 Sun 3/11/18 Kevin 42 Meza 100% Mon 2/19/18 Sun 3/11/18 Kevin 43 MediaWiki 99% Mon 2/19/18 Sun 3/11/18 Kevin							
40 Revise Test Plan 100% Fri 3/9/18 Fri 3/9/18 Vicki 41 Familiarizing with Project's COTS Technology 99% Mon 2/19/18 Sun 3/11/18 42 Meza 100% Mon 2/19/18 Sun 3/11/18 Kevin 43 MediaWiki 99% Mon 2/19/18 Sun 3/11/18 Kevin		Create Test Plan	Test Plan	100%	Sun 2/25/18		Okey
41 Familiarizing with Project's COTS Technology 99% Mon 2/19/18 Sun 3/11/18 42 Meza 100% Mon 2/19/18 Sun 3/11/18 Kevin 43 MediaWiki 99% Mon 2/19/18 Sun 3/11/18 Kevin							Mike,Jakki,Kevin,Vicki,Okey
42 Meza 100% Mon 2/19/18 Sun 3/11/18 Kevin 43 MediaWiki 99% Mon 2/19/18 Sun 3/11/18 Kevin	40	Revise Test Plan	Test Plan	100%	Fri 3/9/18	Fri 3/9/18	Vicki
43 MediaWiki Sun 3/11/18 Kevin		Familiarizing with Project's COTS Technology		99%		Sun 3/11/18	
	42					Sun 3/11/18	Kevin
44 Hooks Sun 3/11/18 Kevin							Kevin
	44	Hooks		100%	Mon 2/19/18	Sun 3/11/18	Kevin

NASA EV	'A Gamify					
ID	Task Name	Deliverables	% Complete	Start	Finish	Resource Names
45	Extensions		100%	Mon 2/19/18	Sun 3/11/18	Kevin
46	Wiki to Database Interface		100%	Mon 2/19/18	Sun 3/11/18	Kevin
47	MediaWiki Extensions		99%	Mon 2/19/18	Sun 3/11/18	Kevin
48	Load Skeleton Extension		100%	Mon 2/19/18	Sun 3/11/18	Kevin
49	MariaDB		100%	Mon 2/19/18	Sun 3/11/18	Kevin
50	User Profile		100%	Fri 2/23/18	Sat 3/10/18	
51	Design		100%	Fri 2/23/18	Thu 3/1/18	Mike, Jakki, Kevin, Vicki, Okey
52	Document User Profile Design	User Profile Design	100%	Fri 3/2/18	Sun 3/4/18	Vicki
53	Review Design	User Profile Design	100%	Thu 3/8/18	Sat 3/10/18	Mike, Jakki, Kevin, Vicki, Okey
54	Revise Design	User Profile Design	100%	Fri 3/9/18	Sat 3/10/18	Vicki
55	Game		100%	Fri 2/23/18	Sat 3/10/18	
56	Design		100%	Fri 2/23/18	Thu 3/1/18	Kevin, Jakki, Mike, Vicki, Okey
57	Document Design	Game Design	100%	Thu 3/1/18	Sun 3/4/18	Vicki
58	Review Design	Game Design	100%	Thu 3/8/18	Sat 3/10/18	Mike,Jakki,Kevin,Vicki,Okey
59	Revise Design	Game Design	100%	Fri 3/9/18	Sat 3/10/18	Vicki
60	Database		100%	Fri 3/2/18	Sat 3/10/18	
61	Design		100%	Fri 3/2/18	Thu 3/8/18	Jakki,Mike,Kevin,Vicki,Okey
62	Document Database Design	Database Design	100%	Sat 3/10/18	Sat 3/10/18	Jakki
63	Review Database Design	Database Design	100%	Thu 3/8/18	Sat 3/10/18	Mike
64	Revise Database Design	Database Design	100%	Fri 3/9/18	Sat 3/10/18	Mike
65	Get Approval from Customer on Requirements	Business Approval	100%	Sat 3/3/18	Sat 3/10/18	Mike
66	Verify all documents are in GitHub		100%	Sun 3/11/18	Sun 3/11/18	Mike
67	Submit the following documents: Project Requirements, User Profile		100%	Sun 3/11/18	Sun 3/11/18	Mike
	Design, Game Design, Database Design, Test Plan, Project Schedule, Project Charter, Project Management Plan, Stakeholder Analysis					
	Project Charter, Project Management Plan, Stakeholder Analysis					
68	Milestone 3		14%	Fri 3/9/18	Sun 4/1/18	
69	Test Scripts		54%	Sun 3/11/18	Sun 3/18/18	
70	Database Test Scripts		54%	Sun 3/11/18	Sun 3/18/18	
71	Create	Database Test Suite	100%	Sun 3/11/18	Thu 3/15/18	Okey
72	Review	Database Test Suite	0%	Thu 3/15/18	Sat 3/17/18	Jakki, Mike, Kevin, Vicki, Okey, Montrell
73	Revise	Database Test Suite	0%	Sat 3/17/18	Sun 3/18/18	Okey
74	Email Verification Game Test Scripts		54%	Sun 3/11/18	Sun 3/18/18	,
75	Create	Email Verification Game Test Suite	100%	Sun 3/11/18	Thu 3/15/18	Okey
76	Review	Email Verification Game Test Suite	0%	Thu 3/15/18	Sat 3/17/18	Jakki,Mike,Kevin,Vicki,Okey,Montrell
77	Revise	Email Verification Game Test Suite	0%	Sat 3/17/18	Sun 3/18/18	Okey
78	User Profile Test Scripts		54%	Sun 3/11/18	Sun 3/18/18	·
79	Create	User Profile Test Suite	100%	Sun 3/11/18	Thu 3/15/18	Okey
80	Review	User Profile Test Suite	0%	Thu 3/15/18	Sat 3/17/18	Jakki, Mike, Kevin, Vicki, Okey, Montrell
81	Revise	User Profile Test Suite	0%	Sat 3/17/18	Sun 3/18/18	Okey
82	Database		0%	Fri 3/9/18	Thu 3/29/18	
83	Develop	Database Script	0%	Fri 3/9/18	Sun 3/18/18	Jakki
84	Execute Test Script	·	0%	Mon 3/19/18	Thu 3/22/18	Okey,Vicki
85	Update Database Design	Database Design	0%	Fri 3/23/18	Thu 3/29/18	Jakki
86	Document Test Results	Test Report	0%	Thu 3/22/18	Sun 3/25/18	Okey,Montrell
87	User Profile		0%	Fri 3/16/18	Sat 3/31/18	
88	Code	Code	0%	Fri 3/16/18	Thu 3/22/18	
89	Display Badges	Code	0%	Fri 3/16/18	Thu 3/22/18	Mike,Montrell

NASA E\	/A Gamify					
	Task Name	Deliverables	% Complete	Start	Finish	Resource Names
90	· ,	Code	0%	Fri 3/16/18	Thu 3/22/18	Mike,Montrell
91	' '	Code	0%	Fri 3/16/18	Thu 3/22/18	Mike,Montrell
92	Prettify User Profile	Code	0%	Fri 3/16/18	Thu 3/22/18	Montrell
93	Verify Code is in GitHub		0%	Thu 3/22/18	Thu 3/22/18	Mike
94	Execute Test Script		0%	Fri 3/23/18	Thu 3/29/18	Okey,Vicki
95	Update User Profile Design	User Profile Design	0%	Fri 3/30/18	Sat 3/31/18	Vicki
96	Document Test Results	Test Report	0%	Sat 3/31/18	Sat 3/31/18	Okey,Montrell
97	Email Verification Game		0%	Fri 3/16/18	Sat 3/31/18	
98	Code	Code	0%	Fri 3/16/18	Thu 3/22/18	
99	Email Verification Game	Code	0%	Fri 3/16/18	Thu 3/22/18	Kevin, Jakki
100	Verify Code is in GitHub		0%	Thu 3/22/18	Thu 3/22/18	Kevin
101	Execute Test Script	Test Script	0%	Fri 3/23/18	Thu 3/29/18	Okey,Montrell
102	Update Email Verification Game Design	Game Design	0%	Fri 3/30/18	Sat 3/31/18	Vicki
103	Document Test Results	Test Report	0%	Sat 3/31/18	Sat 3/31/18	Okey,Montrell
104	Verify all documents are in GitHub		0%	Sat 3/31/18	Sat 3/31/18	Vicki
105	Submit the following documents: Database Script, Source Code, Database		0%	Sun 4/1/18	Sun 4/1/18	Mike
	Design, User Profile Design, Email Verification Design, Database Test					
	Report, User Profile Test Report, Email Verification Test Report, Project					
	Schedule					
106	Milestone 4		0%	Mon 4/2/18	Sun 4/22/18	
107	Handover Document		0%	Mon 4/2/18	Sat 4/21/18	
108	Define Contents		0%	Mon 4/2/18	Thu 4/5/18	Montrell, Okey, Vicki, Kevin, Mike, Jakki
109	Create Handover Template	Handover Template	0%	Mon 4/2/18	Thu 4/5/18	Vicki
110	Document		0%	Fri 4/6/18	Wed 4/11/18	Vicki
111	Review Document		0%	Fri 4/13/18	Fri 4/20/18	Vicki, Kevin, Jakki, Mike, Okey, Montrell
112	Final Edits	Handover Document	0%	Sat 4/21/18	Sat 4/21/18	Montrell
113	Final Presentation		0%	Mon 4/2/18	Sat 4/21/18	
114	Create Presentation		0%	Mon 4/2/18	Wed 4/11/18	Mike
115	Review Presentation		0%	Thu 4/12/18	Wed 4/18/18	Kevin, Vicki, Jakki, Mike, Okey, Montrell
116	Revise Presentation		0%	Thu 4/19/18	Sat 4/21/18	Mike
117	Verify all documentation is in GitHub		0%	Sat 4/21/18	Sat 4/21/18	Montrell
118	Verify all Database Scripts are in GitHub		0%	Sat 4/21/18	Sat 4/21/18	Jakki
119	Verify all Test Scripts are in GitHub		0%	Sat 4/21/18	Sat 4/21/18	Okey
120	Verify all code is in GitHub		0%	Sat 4/21/18	Sat 4/21/18	Kevin
121	Submit the following documents: Handover, Project Schedule		0%	Sun 4/22/18	Sun 4/22/18	Mike
		-				