ID	Task Name	Deliverables	% Complete	Start	Finish	Resource Names
0	**NASA EVA Gamify**		**92%**	**Mon 1/29/18**	**Sun 4/22/18**	
1	**Milestone 1**		**100%**	**Mon 1/29/18**	**Sun 2/18/18**	
2	**Communications Plan**		**100%**	**Mon 1/29/18**	**Fri 2/2/18**	
3	Plan Project Communications		100%	Mon 1/29/18	Fri 2/2/18	Jakki,Mike,Kevin,Vicki,Okey
4	**Identified Stakeholders**		**100%**	**Sun 2/11/18**	**Sun 2/11/18**	
5	Document Project Stakeholders	List of Stakeholders	100%	Sun 2/11/18	Sun 2/11/18	Vicki
6	Conduct Stakeholder Analysis	Stakeholder Analysis Grids	100%	Sun 2/11/18	Sun 2/11/18	Vicki
7	**Project Scope Statement**		**100%**	**Thu 2/8/18**	**Sun 2/18/18**	
8	Define Project Scope	Definition of Project Scope	100%	Thu 2/8/18	Thu 2/15/18	Mike,Jakki,Kevin,Vicki,Okey
9	Identify Project Exclusions	Project Exclusions	100%	Thu 2/8/18	Thu 2/15/18	Mike,Jakki,Kevin,Vicki,Okey
10	Document Assumptions and Constraints	List of Assumptions	100%	Thu 2/15/18	Sun 2/18/18	Vicki
11	Document Project Scope	Project Scope	100%	Sun 2/18/18	Sun 2/18/18	Vicki
12	**Project Charter**		**100%**	**Sun 2/11/18**	**Sun 2/11/18**	
13	Document Goals, Objectives, Strategies and Plans	Project Charter	100%	Sun 2/11/18	Sun 2/11/18	Vicki
14	**Project Environment**		**100%**	**Mon 1/29/18**	**Sun 2/18/18**	
15	Prepare Individual Environments (IIS, PHP, MySQL/MariaDB, MediaWiki)		100%	Mon 1/29/18	Sun 2/18/18	Jakki,Mike,Kevin,Vicki,Okey
16	Set Up CentOS7 environment		100%	Mon 1/29/18	Sun 2/18/18	Kevin
17	Submit the following documents: Project Charter, Stakeholder Analysis, Project Schedule, Project Management Plan		100%	Sun 2/18/18	Sun 2/18/18	Mike
18	**Milestone 2**		**99%**	**Mon 2/5/18**	**Sun 3/11/18**	
19	**Update Milestone 1 Documents**		**100%**	**Sun 2/25/18**	**Thu 3/1/18**	
20	Update Project Charter		100%	Sun 2/25/18	Thu 3/1/18	Vicki
21	Update Project Management Plan		100%	Sun 2/25/18	Thu 3/1/18	Vicki
22	Update Stakeholder Analysis		100%	Sun 2/25/18	Thu 3/1/18	Mike
23	**GitHub**		**100%**	**Mon 2/19/18**	**Fri 3/2/18**	
24	Set Up GitHub		100%	Mon 2/19/18	Sun 2/25/18	Jakki
25	Define Folder Structure		100%	Thu 3/1/18	Thu 3/1/18	Mike,Jakki,Kevin,Vicki,Okey
26	Create Job Aid		100%	Sun 2/25/18	Thu 3/1/18	Jakki
27	Create Folder Structure		100%	Thu 3/1/18	Fri 3/2/18	Jakki
28	**Define Templates**		**100%**	**Mon 2/19/18**	**Wed 2/28/18**	
29	Requirements Template	Requirements Template	100%	Mon 2/19/18	Sun 2/25/18	Vicki
30	Design Template (used for both Game and User Profile)	Design Template	100%	Mon 2/19/18	Wed 2/28/18	Vicki
31	Test Plan Template	Test Plan Template	100%	Mon 2/19/18	Sun 2/25/18	Vicki
32	Test Script Template	Test Script Template	100%	Mon 2/19/18	Wed 2/28/18	Vicki
33	Test Report Template	Test Report Template	100%	Mon 2/19/18	Wed 2/28/18	Vicki
34	**Requirements**		**100%**	**Mon 2/5/18**	**Sat 3/3/18**	
35	Collect Project Requirements		100%	Mon 2/5/18	Thu 2/22/18	Mike,Jakki,Kevin,Vicki,Okey
36	Document Requirements	Project Requirements	100%	Thu 2/22/18	Sat 3/3/18	Vicki
37	**Test Plan**		**100%**	**Sun 2/25/18**	**Fri 3/9/18**	
38	Create Test Plan	Test Plan	100%	Sun 2/25/18	Sat 3/3/18	Okey
39	Review Test Plan	Test Plan	100%	Sat 3/3/18	Thu 3/8/18	Mike,Jakki,Kevin,Vicki,Okey
40	Revise Test Plan	Test Plan	100%	Fri 3/9/18	Fri 3/9/18	Vicki
41	**Familiarizing with Project's COTS Technology**		**99%**	**Mon 2/19/18**	**Sun 3/11/18**	
42	Meza		100%	Mon 2/19/18	Sun 3/11/18	Kevin
43	**MediaWiki**		**99%**	**Mon 2/19/18**	**Sun 3/11/18**	**Kevin**
44	Hooks		100%	Mon 2/19/18	Sun 3/11/18	Kevin

ID	Task Name	Deliverables	% Complete	Start	Finish	Resource Names
45	Extensions		100%	Mon 2/19/18	Sun 3/11/18	Kevin
46	Wiki to Database Interface		100%	Mon 2/19/18	Sun 3/11/18	Kevin
47	**MediaWiki Extensions**		**99%**	**Mon 2/19/18**	**Sun 3/11/18**	**Kevin**
48	Load Skeleton Extension		100%	Mon 2/19/18	Sun 3/11/18	Kevin
49	MariaDB		100%	Mon 2/19/18	Sun 3/11/18	Kevin
50	**User Profile**		**100%**	**Fri 2/23/18**	**Sat 3/10/18**	
51	Design		100%	Fri 2/23/18	Thu 3/1/18	Mike,Jakki,Kevin,Vicki,Okey
52	Document User Profile Design	User Profile Design	100%	Fri 3/2/18	Sun 3/4/18	Vicki
53	Review Design	User Profile Design	100%	Thu 3/8/18	Sat 3/10/18	Mike,Jakki,Kevin,Vicki,Okey
54	Revise Design	User Profile Design	100%	Fri 3/9/18	Sat 3/10/18	Vicki
55	**Game**		**100%**	**Fri 2/23/18**	**Sat 3/10/18**	
56	Design		100%	Fri 2/23/18	Thu 3/1/18	Kevin,Jakki,Mike,Vicki,Okey
57	Document Design	Game Design	100%	Thu 3/1/18	Sun 3/4/18	Vicki
58	Review Design	Game Design	100%	Thu 3/8/18	Sat 3/10/18	Mike,Jakki,Kevin,Vicki,Okey
59	Revise Design	Game Design	100%	Fri 3/9/18	Sat 3/10/18	Vicki
60	**Database**		**100%**	**Fri 3/2/18**	**Sat 3/10/18**	
61	Design		100%	Fri 3/2/18	Thu 3/8/18	Jakki,Mike,Kevin,Vicki,Okey
62	Document Database Design	Database Design	100%	Sat 3/10/18	Sat 3/10/18	Jakki
63	Review Database Design	Database Design	100%	Thu 3/8/18	Sat 3/10/18	Mike
64	Revise Database Design	Database Design	100%	Fri 3/9/18	Sat 3/10/18	Mike
65	Get Approval from Customer on Requirements	Business Approval	100%	Sat 3/3/18	Sat 3/10/18	Mike
66	Verify all documents are in GitHub		100%	Sun 3/11/18	Sun 3/11/18	Mike
67	Submit the following documents: Project Requirements, User Profile Design, Game Design, Database Design, Test Plan, Project Schedule, Project Charter, Project Management Plan, Stakeholder Analysis		100%	Sun 3/11/18	Sun 3/11/18	Mike
68	**Milestone 3**		**99%**	**Fri 3/9/18**	**Sun 4/1/18**	
69	**Test Scripts**		**100%**	**Sun 3/11/18**	**Sun 3/18/18**	
70	**Database Test Suite**		**100%**	**Sun 3/11/18**	**Sun 3/18/18**	
71	Create	Database Test Suite	100%	Sun 3/11/18	Thu 3/15/18	Okey
72	Review	Database Test Suite	100%	Thu 3/15/18	Sat 3/17/18	Jakki,Mike,Kevin,Vicki,Okey,Montrell
73	Revise	Database Test Suite	100%	Sat 3/17/18	Sun 3/18/18	Mike
74	**Email Verification Game Test Suite**		**100%**	**Sun 3/11/18**	**Sun 3/18/18**	
75	Create	Email Verification Game Test Suite	100%	Sun 3/11/18	Thu 3/15/18	Okey
76	Review	Email Verification Game Test Suite	100%	Thu 3/15/18	Sat 3/17/18	Jakki,Mike,Kevin,Vicki,Okey,Montrell
77	Revise	Email Verification Game Test Suite	100%	Sat 3/17/18	Sun 3/18/18	Mike
78	**User Profile Test Suite**		**100%**	**Sun 3/11/18**	**Sun 3/18/18**	
79	Create	User Profile Test Suite	100%	Sun 3/11/18	Thu 3/15/18	Okey
80	Review	User Profile Test Suite	100%	Thu 3/15/18	Sat 3/17/18	Jakki,Mike,Kevin,Vicki,Okey,Montrell
81	Revise	User Profile Test Suite	100%	Sat 3/17/18	Sun 3/18/18	Mike
82	**Database**		**100%**	**Fri 3/9/18**	**Thu 3/29/18**	
83	Develop	Database Script	100%	Fri 3/9/18	Sun 3/18/18	Jakki
84	Execute Test Script		100%	Sun 3/18/18	Sun 3/25/18	Montrell
85	Update Database Design	Database Design	100%	Fri 3/23/18	Thu 3/29/18	Jakki
86	Document Test Results	Test Report	100%	Thu 3/22/18	Sun 3/25/18	Montrell
87	**User Profile**		**100%**	**Fri 3/16/18**	**Sat 3/31/18**	
88	**Code**	**Code**	**100%**	**Fri 3/16/18**	**Thu 3/22/18**	
89	Display Badges	Code	100%	Fri 3/16/18	Thu 3/22/18	Mike,Montrell

ID	Task Name	Deliverables	% Complete	Start	Finish	Resource Names
90	Display Full Name	Code	100%	Fri 3/16/18	Thu 3/22/18	Mike,Montrell
91	Display User Name	Code	100%	Fri 3/16/18	Thu 3/22/18	Mike,Montrell
92	Prettify User Profile	Code	100%	Fri 3/16/18	Thu 3/22/18	Montrell
93	Verify Code is in GitHub		100%	Thu 3/22/18	Thu 3/22/18	Mike
94	Execute Test Script		100%	Fri 3/23/18	Thu 3/29/18	Montrell
95	Update User Profile Design	User Profile Design	100%	Fri 3/30/18	Sat 3/31/18	Vicki
96	Document Test Results	Test Report	100%	Sat 3/31/18	Sat 3/31/18	Montrell
97	**Email Verification Game**		**100%**	**Fri 3/16/18**	**Sat 3/31/18**	
98	**Code**	**Code**	**100%**	**Fri 3/16/18**	**Thu 3/22/18**	
99	Email Verification Game	Code	100%	Fri 3/16/18	Thu 3/22/18	Kevin,Jakki
100	Verify Code is in GitHub		100%	Thu 3/22/18	Thu 3/22/18	Kevin
101	Execute Test Script	Test Script	100%	Fri 3/23/18	Thu 3/29/18	Montrell
102	Update Email Verification Game Design	Game Design	100%	Fri 3/30/18	Sat 3/31/18	Vicki
103	Document Test Results	Test Report	100%	Sat 3/31/18	Sat 3/31/18	Montrell
104	Verify all documents are in GitHub		100%	Sat 3/31/18	Sat 3/31/18	Vicki
105	Submit the following documents: Source Code, Database Design, User Profile Design, Email Verification Design, Database Test Suite and Report, User Profile Test Suite and Report, Email Verification Test Suite and Report, Project Schedule		0%	Sun 4/1/18	Sun 4/1/18	Mike
106	**Milestone 4**		**0%**	**Mon 4/2/18**	**Sun 4/22/18**	
107	**Handover Document**		**0%**	**Mon 4/2/18**	**Sat 4/21/18**	
108	Define Contents		0%	Mon 4/2/18	Thu 4/5/18	Montrell,Okey,Vicki,Kevin,Mike,Jakki
109	Create Handover Template	Handover Template	0%	Mon 4/2/18	Thu 4/5/18	Vicki
110	Document		0%	Fri 4/6/18	Wed 4/11/18	Vicki
111	Review Document		0%	Fri 4/13/18	Fri 4/20/18	Vicki,Kevin,Jakki,Mike,Okey,Montrell
112	Final Edits	Handover Document	0%	Sat 4/21/18	Sat 4/21/18	Montrell
113	**Final Presentation**		**0%**	**Mon 4/2/18**	**Sat 4/21/18**	
114	Create Presentation		0%	Mon 4/2/18	Wed 4/11/18	Mike
115	Review Presentation		0%	Thu 4/12/18	Wed 4/18/18	Kevin,Vicki,Jakki,Mike,Okey,Montrell
116	Revise Presentation		0%	Thu 4/19/18	Sat 4/21/18	Mike
117	Verify all documentation is in GitHub		0%	Sat 4/21/18	Sat 4/21/18	Montrell
118	Verify all Database Scripts are in GitHub		0%	Sat 4/21/18	Sat 4/21/18	Jakki
119	Verify all Test Scripts are in GitHub		0%	Sat 4/21/18	Sat 4/21/18	Okey
120	Verify all code is in GitHub		0%	Sat 4/21/18	Sat 4/21/18	Kevin
121	Submit the following documents: Handover, Project Schedule		0%	Sun 4/22/18	Sun 4/22/18	Mike